

FORMAT FOR PRESENT STATUS OF SCHEMES UNDER RIDF

Sl. No.	Head	Name of the Scheme	Year	Physical Target	Finance (Tender value Target)	Present Status		Remarks
						Physical (Hect./No.)	Financial (in lakh)	
1	2	3	4	7	8	9	10	12
1	RIDF-XXV	Mozati Riverine Land Development Project at Dologaon village.	2020-21	7 Ha	49.46000	7 Ha	46.75757	
2		Uzani River Bank Erosion Control Project under Basugaon Dev. Block.		18 Ha	48.10000	18 Ha	36.10100	
3		Dababil Water Harvesting Project at Dababil village.		23 Ha	49.97000	23 Ha	37.50100	
4		Boulder pitching at Dhalandadha & JhaJrbispani.		27 Ha	98.10000	27 Ha	77.79035	
5		Domgaon Water Harvesting Project.		27 Ha	43.73000	27 Ha	20.73464	
6		Land Development & Soil Erosion Control Project under Sidli Dev. Block.		31 Ha	97.00096	21 Ha	0.00	The component of Agri. Bund 50% has been completed and rest portion would not be constructed due to non availability of land . Another component of Wetland activity under this project could not be constructed due to environmental issue.
7		River Bank Erosion Control cum Plantation Project at Aie River near Hagrama Bridghe.		13 Ha	98.01060	11 Ha	39.10626	During the time of inspection few number of plants have been seen. Therefore plantation part cannot be achieved in the project but due to the achievement of major component the project objectivity has been achieved.
8	RIDF-XXVI	Bangtol Water Harvesting Project at Village Kumguri.	2021-22	119 Ha	96.05740	119 Ha	75.00000	
9		Boulder Pitching Project at Dangchibari Berengchi River.		41 Ha	74.35344	41 Ha	57.96519	
10	RIDF-XXVII	Gully Control Project near ABSU Office.		15 Ha	25.30000	15 Ha	24.03500	