

MINUTES OF THE DDC MEETING OF CHIRANG DISTRICT HELD ON 22.03.2022 AT 10.30 AM IN THE CONFERENCE HALL OF DC'S OFFICE CHIRANG FOR REVIEWING THE STATUS OF THE SCHEMES EXECUTED UNDER MLAAD/MPLAD/UNTIED FUND/AAGY ETC.

Members Present at Annexure-I

The District Development Committee meeting in respect of Chirang District was held on 22.03.2022 under the Chairmanship of Shri Narendra Kumar Shah, IAS, Deputy Commissioner, Chirang.

After the welcome address by the Chairperson, the Addl. Deputy Commissioner (Dev), Chirang explained the objective of the meeting and reviewed the point-wise discussion at the last DCC meeting held on 24.02.2022

1. **UNTIED FUND :-**While reviewing the status of the scheme "Construction of Thengpakri cultural stage alongwith green room, open shed at Kaliagaon, Bathousali, the Member Secretary of Construction Committee informed that AEE, PWD (R & B) Bijni Sub-Division is transferred from the Chirang District. The AEE concerned has already submitted the detail reports of the scheme in his physical verification report.

Regarding the scheme "Construction of Sadbhabana Bhawan at No.1 Chatianguri near Thakurani Than, the AEE, PWD (R&B) Bijni Sub-Division who is transferred from Chirang District submitted the inspection report of the scheme reflecting non-implementation of the work as per Plan & Estimate. The Chairperson directed the Additional Deputy Commissioner (Dev) Chirang to modify the construction committee and include the newly joined AEE, PWD, Bijni Sub-Division as Technical Member and give him instruction to prepare bills according to the quantity of works done.

In query of 8 nos. of pending schemes under Untied Fund for the year 2017-2018 & 2018-2019, Shri Chentu Chakladar, Member Secretary of the construction committee informed that except one scheme namely "Construction of Sadbhavan Bhawan near Bijni Sashan Ghat, all schemes are completed and utilization certificate with all relevant bills, vouchers will be submitted within 10 (ten) days. The Chairman asked him to complete the above incomplete scheme within fifteen days positively.

While discussing about the scheme "Construction of Floor and River Ghat at Bijni Sashan Ghat" the Member Secretary informed the house that some additional works has been done during the execution of the work. The Chairperson instructed the BDO, Borobazar Block to submit a report in this regard to recast the estimate within the sanctioned amount.

Shri Sansuma Narzary, Member Secretary of the scheme "Construction of Cultural Stage with provision of Green Room at Amlaiguri near LP School, Chirang" was absent in the meeting as a result of which status of the said scheme could not be ascertain. The Chairperson asked the ADC/APO, Chirang to issue notice against him for replying reason for his absence in the DDC meeting.

While discussing the progress of the scheme "Construction of Multipurpose Activity Centre at Dhaligaon" the APO informed the house that utilization certificate is not received against the 1<sup>st</sup> installment which was released on 15.02.2021. The Chairperson asked the Member Secretary to submit the utilization certificate within 15 days positively.

Regarding implementation of 3 nos. schemes under Untied Fund for the year 2019-2020 by the Executive Engineer, PWD, Chirang (R & B) Division, Shri Derhachar Basumatary, Junior Engineer, O/O, EE, PWD, Chirang (R&B) Division informed that construction works are started and it requires 2 months time for completion. The Chairperson asked him to ensure completion of the works as per stipulated time and ensure quality of the works.

2. **MEMBER OF LEGISLATIVE ASSEMBLY AREA DEVELOPMENT:-** While reviewing regarding execution of 5 nos. of schemes under MLAAD Fund, 2018-2019, the BDO, Sidli-Chirang Block informed that they have already submitted utilization certificate for 3 nos. of schemes and UC for the two schemes will be submitted within 7 (seven) days.

The BDO, Borobazar Block informed that utilization certificate against 5 (five) nos. of schemes for the year 2019-2020 and 4 (four) nos. for the year 2020-2021 has been submitted to the DC's Office, Chirang out of 16 nos. of completed schemes. The BDO informed that due to non-receipt of Forest Royal Certificate from the Forest Department, utilization certificate against 7 (seven) nos. of completed schemes could not be submitted. The Chairperson asked the Official of the DFO, Chirang to issue FRC to the Construction committees at the earliest to enable the office to release the 2<sup>nd</sup> installment.

3. **ASSAM DARSHAN:-** While reviewing the status of the schemes executed under Assam Darshan, Sri Detsung Basumatary, AE O/O Borobazar Block informed that the scheme namely "Construction of Guest house for Kali Mandir at Panbari, Bijni" is completed upto 80% and may require one and half month time for completion.

Regarding schemes (i) Gawranga Mandir, Dangtol Nilibari and (ii) Munglagaon Gauranga Mandir Munglagaon, Sri Derhachar Basumatary, JE, O/O, EE, PWD, Chirang (R & B) Division informed that plan & estimate of the two schemes could not be submitted due to land problem arisen at the proposed sites which is now solved. The Plan & estimate will be submitted within 10 (ten) days for the said schemes.


4. **AXOM ADARXO GRAM YOJANA:-** In query of DC, Chirang regarding implementation of AAGY, Technical Member of Construction Committee of the scheme "Construction of Rest House at Amlaiguri village" informed the house that due to financial problems the construction work is yet to be completed. He also informed that bills for 1<sup>st</sup> installment fund released are prepared for submission to the DC's Office, Chirang for releasing of 2<sup>nd</sup> installment of fund for early completion of the scheme.

The Chairperson asked all BDOs, Technical Member and Member Secretary concerned of the schemes executed under Axom Adarxo Gram Yojana that as the Model villages will be monitored by the Chief Minister's Secretariat, Assam, the schemes should be executed in good quality. Apart from the Axom Adarxo Gram Yojana schemes, the Chairperson suggested the Departments to implement innovative schemes in the Model Villages for welfare of the villager, which can be an example for other villages also. The Chairperson also asked the ADC (Dev), Branch Officer (Dev) and the BDOs concerned to make frequent visit to the construction sites to ensure the quality of works. The Chairperson also instructed Sri Kushal Kalita, ACS, Asstt. Commissioner, Chirang and Miss Pratishaa Dutta, ACS, Asstt. Commissioner, Chirang to specially monitor the implementation of the schemes executed under AAGY at Amlaiguri and Rangijhora villages. The Chairperson also requested SDO (C), Bijni Sub-Division to detail officers for monitoring schemes under AAGY at Bhatopara and Gargaon under Bijni Sub-Division.

5. **MEMBER OF PARLIAMENT LOCAL AREA DEVELOPMENT:-**

The meeting reviewed 12 nos. of pending schemes under MPLAD for the year 2018-2019 & 2019-2020 executed by the BDO of Sidli-Chirang and Borobazar Block. The Chairperson expressed his dissatisfaction over the non-completion of the such schemes even after two or three years time is over and asked to complete all pending schemes before next DDC meeting. He has also asked the BDOs to change the Technical Members wherever there is a necessity arising out of transfer.

The meeting ended with a vote of thanks from the Chair.

  
Deputy Commissioner  
Chirang

Memo No.CHRD/VDS/4/2019/312 -A

Dated Kajalgaon, the 29<sup>th</sup> March, 2022.

Cpy to:-










1. The Principal Secretary to the GOA, Transformation and Development Deptt., Dispur, Guwahati-6 for kind information.
2. All members concerned.
3. Office copy.














  
Deputy Commissioner  
Chirang



# ANNEXURE-1

Members present in the review meeting held on 22/03/2022 at 10.30 a.m. in the Conference Hall of the Deputy Commissioner, Chirang, Kajalgaon in connection with District Development Committee Meeting of Chirang District for discussion on implementation of Schemes under MLALAD/MPLAD/Untied Fund/PMJKV/AAGY/ Assam Darshan etc.

Sl. No.	Name & Designation of Officers	Contact No.	Signature
1	Shri Narendra Kumar Shah, IAS Deputy Commissioner, Chirang	72909-23546	
2	Shri Joyanta Basumatary Hon'ble MLA, 31-Sidli (ST) LAC	6001232535	Withdra. Representative of MLA.
3	Shri Ajoy Kumar Roy Hon'ble MLA, 33 Bijni LAC	98649-18277	Pranay Baruah Representative Bijni MLA.
4	Smt. Nirmali Baruah, ACS Addl. Deputy Commissioner, Chirang	9101014358	
5	Kumud Lal Basumatary AEE (T/C) PWD, Chirang (Rt. Dir.)	9954255068	22/3/2022
6	Ratan Ch. Mochehery	7086447675	
7	Deeshachar Basumatary	9435312808	
8	Bijoy Kr. Barma	9435521603	
9	Zisigun Iswary	9957806861	
10	Upen Basumatary	9954847349	Upen Basumatary
11	Bhumsanj Mushahary	7896000492	
12	Mahendran Subudhan Asst. BDO Kokrajhar Dev. Block	9435122835	 22/03/2022
13	Pradip K. Bhuyan A.C.F.	7002218572	

14	Ninay Basahma BDO, Borobudur	6201257493	 22/03/22
15	Bhargava Adhikary	7002715875	 22-03-22
16	Datsung Basahma	94350-21509	
17	Mithisa Basumatary MLA Representative	6001232535	
18	Mr. K. and Ch. Dams	8971878387	22/03/22
19	Tapan Kr. Boro	9435890755	
20	Jatin Masumatary	7002211737	
21	Rajis Deuri	7002679107	
22	Suresh Modak	8638953544	
23	Bhim Prasad Samra	6000541563	
24	Heel Kannel Daimary A. Engg. Borobudur	9453131272	
25	Amit Kr. Daimary A.E. Borobagar T.D. Block	9101258705	
26	Mithinga Guna Basumatary A.E. Borobagar T.D. Block	8322298017	
27	Datsung Basumatary A.E. Borobagar T.D. Block	8082704298	
28	Bipul Basahma Member Secy. Const. of Guest House, Panbani	9101423568	